
1.	 Project Work Plan
2.	 Draft and Final Working Paper 1 
3.	 Draft and Final Summary Report 1  

(by ADOT Communications)
4.	 Draft and Final Working Paper 2 

Note: Schedule for the public involvement activities (e.g., Public Involvement Plan, Summary Reports,  
and public open houses) will be determined in collaboration with ADOT Communications.

5.	 Draft and Final Summary Report 2 (by ADOT Communications)
6.	 Draft Final Report 
7.	 Final Report 
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Refine the Work Plan 

Working Paper 1 — Current and  
Future Conditions 

## Field Review Walkabouts

First Phase of  Public Involvement  
and Summary Report 1 

Working Paper 2 — Develop  
Evaluation Criteria and a Plan of  
Improvements

Second Phase of  Public Involvement 
and Summary Report 2 

Draft Final Report 

Final Report 
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Public Meetings (see note below) 1 2
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